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CJIS PROJECT STATUS – OCTOBER 2010 

SAVIN 

 
VINE Courts Module:  Tyler is working with Appriss to fix the disposition data and jurisdictional transfer issues that 

were present.       

VINE Custody Module:  The facility on-line total is at 24; this includes 23 county jails and the DOCR.  The following 

provides status for the remaining jails:  

 Ward:  Went on-line 10-14-10. 

 Williams:  Went on-line 10-19-10. 

 Cass:  Currently projected to be on-line March 2011.     

 Morton:  No status change as the jail is seeking a new system. 

 McKenzie:  Integration efforts are currently being reviewed.     

Project Closure:  Both the Post-Implementation Report and Project Closure Report have been submitted to the 

States’ Large Project Oversight (LPO).   

GAME AND FISH RMS INTERFACE WITH CJIS PORTAL 

The proposal to continue with project will be discussed at the CJIS Board Meeting in November. 

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT 

CJIS continues to wait for Bismarck PD/Burleigh County to send records.  The production date for indexing CAD 

data records rests with the data fix.  

CJIS PORTAL ENHANCEMENTS 

 
Enhancements included are: 

Concealed Weapon Permit Report – The report is available to those that are authorized.  The report has inquiry 

options for New, Renewed and/or Revoked Permits by county or city for any date range.  This replaces the report 

BCI sent through NLETS.  

STARS UPGRADE- JUSTWARE 5.0 INCLUDING DISPOSTION   

The State’s Attorney Records System (STARS) upgrade continues to move forward.  The project group continues to 

work through any remaining critical issues and have scheduled formal training events for the week of Nov. 15
th

 

through the 19
th

.  The go live event will take place the evening of Nov. 20
th

 and the 21
st

.  The users will be using 

JustWare 5.4 starting, Monday Nov. 22
nd

.   

The Disposition report for BCI is having the finishing touches made early the week of Nov. 8
th

.  Final testing will be 

done that same week and training related to the report will be addressed during the end user training days for the 

offices that currently report to BCI through JustWare. 
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LAKE REGION CAD INTERFACE TO NETRMS 

Lake Region Law Enforcement Center (LRLEC) interface with LERMS was moved to production on October 26.  The 

following agencies benefit from this: 

Benson County SO, Rollette County SO, Cando PD, Rolla PD, Eddy SO, Towner SO, and Nelson SO 

DICKINSON/STARK COUNTY INTEGRATION PROJECT 

CJIS demonstrated NetRMS to the agency in September 2010 at the Dickinson Law Enforcement Center.  The 

agency is considering NetRMS but is currently with Archonix.  CJIS intends to make a recommendation to the CJIS 

Board in November to continue with the interface project at a cost of $12,000.   

JUSTICE INFORMATION FOUNDATIONS STUDY (JIFS) PROJECT 

Status:  Contract is in progress with Mr. James Page from Integration Architects.  

Project Scope 

This project will provide for a study of the current collection of arrest, prosecution and disposition information 

from law enforcement, booking facilities, State’s Attorneys, Courts, and the Office of Attorney General.  It is 

desired to automate the process in order to better serve the criminal justice community and the public. The study 

through gathering requirements from stakeholders, verifying processes, and process workflows will provide a 

recommended solution that will provide a documented proposed architecture following state standards including 

NIEM, provide a way to limit the amount of changes necessary to vendor software, and provide an incremental 

plan for implementation along with budgetary estimates.  This project does not include implementing the 

proposed solution. 

CJIS PORTAL USAGE SURVEY 

CJIS is developing questions to survey users of the CJIS Portal, Law Enforcement and State’s Attorneys on their 

needs of the CJIS Portal.  A draft of this will be reviewed by the CJIS Board in November for their approval, with 

intended delivery the week of November 22. 

 

Projects on HOLD 

FARGO PD/CASS COUNTY INTEGRATION PROJECT 

Spring 2011 Timeframe - New World, is working on an estimate to implement the desired RMS records.  Pam has 

sent New World the CJIS Portal Record Specifications.   Agency has had issues with the implementation of their 

new system. 

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 
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Awaiting Grand Forks SQL Database Upgrade - Grand Forks has purchased new servers and is upgrading their 

CISCO Records Management’s SQL Database. Once their database is upgraded, work will begin on the interface. 

24*7 PORTAL ACCESS (BCI) 

The Office of Attorney General has set the start date of this for January-February 2010. 

 


